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Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:58 PM
Run date

Time

Reviewer: Awal, Mohammad 21-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 864 Date: 09-Jul-2013 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 400

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the skirt ring beam erection preparations
. They started at 7:00 AM.

Richard , Lonny , & Mathew had to work on the skirt ring beams& on the permanent platform at 48
meters . Crews had to remove the grating in order for the painters to paint the cross beam . They started
at 8:00 AM. Crews were done at 10:00 AM.

In addition to that , crews had to bring more materials for the ring beam on the East & South tower
shafts . Crews had to set the chain falls & cables . Crews returned to the site at 10:45 AM.

After that , crews had to work on the ring beam on the West shear plate . They had to lower the beam
in order for the QA & QC to UT the weld , adjust the beam on the West tower shaft on the C skin , & erect
the beam on the North shear plate . They were done at 12:00 PM.

In the afternoon , crews had to work on the beams on the West tower shafts . They had to grind the
beveled edges & prepare them for the welders . They started at 12:40 PM. Crews were done at 3:00 PM.

In addition to that , crews had to work on the beam on the North shear plate . They had to grind & clean
the beveled edges .

Tower crews were done at 5:00 PM. They left at 5:15 PM.

Dutra crews came to the site at 6:50 AM. Crews had to work on CCO # 289 . They started at 7:00 AM.

David , Luke , Ron , & Sam had to work on the last dowel plastic lumber cover on the North East corner
of the footing box . Crews had to prepare their tools , equipments, reroute the air line , set the boat in the
water , & mobilize the tug boat . they were done at 7:20 AM.

Crews had to hook the cover to the tug boat , remove the bottom & top bolts , & pull out the cover out of
the bolts . They were done at 8:10 AM. Crews had to hook the cover to the crane , fly , set on the barge , &
release the crane . They were done at 8:40 AM.

After that , crews had to work on CCO # 289 . They had to work on the working platform around the
footing box . Crews had to cut the size the lumber , drill 2 holes in each , place 2 spacer pads , install 2
rods in the embeds on the wall , set the lumber , & install the bracket .

Sam & Ron had to work on the barge . David & Luke had to work in the water . They started at 8:50
AM. At 12 PM. Crews had installed 5 brackets on the West wall & 2 brackets on the South wall .

In the afternoon , the tide was high . Crews could not continue to work on the brackets in the water . All
crews had to work on fabricating the remaining 30 brackets . They started at 12:40 PM.

Luke had to clean & vacuum around the top of the footing box . He had to remove the chipped concrete
& woods . He started at 2:00 PM.

Dave had to operate the American crane . Jon Paul had to work with Dave & the other crews .
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Dutra crews were done at 4:50 PM. They had to wrap up their tools , equipments , pull the boat from
the water . They were done at 5:10 PM. Crews left at 5:15 PM.

( For CCO # 289 for all Employees 6.0 Regular Hours & 2.0 Over Time Hours .% CCO Work 80% )

In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

DUTRA MATERIALS

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

MARINE EQUIPMENT, DECK BARGE

8.00

*E0290562

2.00

No

0.00 0.00

AIR COMPRESSOR, HOSE

8.00

*E0240562

2.00

No

0.00 0.00

8.00

*E0130562

2.00

No

0.00 0.00

MARINE, STEEL BARGE

8.00

*E0120562

2.00

No

0.00 0.00

MARINE EQUIPMENT, DECK BARGE

8.00

*E0110562

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

JNM SAMI TAVAKEPiledriver 2.00 0.00 0.00 2.00

JNM RON TORRESPiledriver 2.00 0.00 0.00 2.00

JNM LUKE PAULKPiledriver 2.00 0.00 0.00 2.00

JNM JON - PAUL CHENEYPiledriver 2.00 0.00 0.00 2.00

JNM DAVID SELPAPiledriver 2.00 0.00 0.00 2.00

OTH DAVE AVILASOperator 2.00 0.00 0.00 2.00

Bid Item: 053 T-L01-SFW.05304-0120F4 Tower Lift 01 Strut Façades West Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

APP MATTHEW MULLINGIronworker 8.00 2.00 0.00 10.00

JNM LONNY CANDELARIAIronworker 8.00 2.00 0.00 10.00

Bid Item: 001 0-FCP-ELS.289CCO-289 Fender Closure Pour

DUTRA MATERIALS

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

JNM SAMI TAVAKEPiledriver 6.00 2.00 0.00 8.00

JNM RON TORRESPiledriver 6.00 2.00 0.00 8.00

JNM LUKE PAULKPiledriver 6.00 2.00 0.00 8.00

JNM JON - PAUL CHENEYPiledriver 6.00 2.00 0.00 8.00

JNM DAVID SELPAPiledriver 6.00 2.00 0.00 8.00

OTH DAVE AVILASOperator 6.00 2.00 0.00 8.00
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